

Path to Full-Rate Production

2012 —	Technology Demonstration Phase
	Contract Award

- 2013 Safety of Flight Testing
- 2014 U.S. Army Flight Testing
- 2015 Engineering & Manufacturing Development
 Phase Contract Award
- 2016 1st CIRCM System Delivered to the U.S. Army
- 2017 Critical Design Review
 - 2018 Start of Reliability Demonstration Testing
 - Production Readiness Review
 - 100% Missile Defeat at Free Flight Missile Testing
 - Government Flight Testing Complete
 - System Qualification Testing Complete
 - Milestone C Decision
 - 2019 CIRCM Production Award
 - Enter Initial Operational Test and Evaluation
- 2020 Free Flight Missile Testing
 - Successful Completion of Initial Operation Test & Evaluation
- Awarded Full-Rate Production

 2021 Contract for Common Infrared

 Countermeasure Systems

